

NEW CITY HALL RENOVATION

SEPTEMBER 2024 UPDATE



PHOTO BY PAUL WHITING

CONSTRUCTION SCHEDULE UPDATE

Construction activities for the month of September 2024 entail the following:

- **Finishes**
 - Ceiling assemblies in elevator lobbies for 5th, 4th, 2nd
 - Painting on 2nd
 - Countertops on 1st
- **Furniture**
 - Ongoing on 2nd floor
- **MEP**
 - Trim out
- **Site Work**
 - Landscaping
- **County Impacts**
 - Public Corridor on 1st floor will be relocated so the west side of 1st floor can be completed